
Gallatin National Forest – Area Construction Activities 

Anticipated Major Construction Activities for the week of:    

July 28, 2014 

Bozeman Creek Road #979 (same as Bozeman Creek Trail #454) - Storm Damage Repairs – Planned 
work to the road includes renovations to the bridge at Milepost 5.7, fill-slope failure repair at 
milepost 5.7, fill-slope failure repair at milepost 10.8, and road relocation around the slide at 
milepost 10.8.  Mystic Lake is at milepost 11.1.  Road is closed to public motorized uses but open to 
non-motorized uses. 

For the current week:     Bridge work at milepost 5.7 is mostly complete and open to the 
public.  Work will begin this week on the slide at milepost 5.8 is expected to take one week 
to complete.  Following completion of work at milepost 5.8, the contractor will be working 
up the road at the remaining sites.  Work is expected to be completed by the end of August 
and will be active Monday through Friday only. 

Traffic Issues and Delays:   Non-motorized traffic will be allowed through the construction 
site.  Users that pass through the construction site are advised to be careful and attentive to 
construction equipment and excavations.  It is highly likely that cyclists will have to carry 
their bikes through or around the site.  Barricades will be installed on the road to alert users 
of the site, even on weekends and holidays.  Night use is not advised.  Expect some slow-
moving construction equipment on any part of the road at any time.  Downhill cyclists 
should remain especially vigilant for construction equipment and keep their speeds down.  
Construction equipment has the right-of-way, so users that encounter a truck, for instance, 
should pull over and stop to let the vehicle go by. 

STORM CASTLE ROAD #132 - Storm Damage Repairs – Planned repairs to the road include fixing a 
fill failure at milepost 7.2, replacing the culvert across French Creek at milepost 7.6, rebuilding the 
intersection with the Line Creek road at milepost 7.7, and replacing the culvert at milepost 8.8.   

For the current week:     Slide repair work at milepost 7.2 has now been completed except 
for some minor cleanup and closeout.  This week the work on the French Creek Culvert 
replacement is expected to begin. 

Traffic Issues and Delays:  The gate at milepost 7.1 on the Storm Castle Road will be closed 
for work to begin on the French Creek Culvert replacement at milepost 7.2.  Access to upper 
Storm Castle Road by motorized vehicles and to Line Creek Road will be via the Swan Creek 
Road until the French Creek Bridge is completed around August 10. Non-motorized traffic 
will be allowed through the construction site.  Users that pass through the construction site 
are advised be careful and attentive to the construction equipment. 
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HYALITE CANYON ROAD #62 - Bridge Replacements  – Planned work includes replacement of the 
bridges at milepost 11.6 (near Chisolm Campground) and milepost 12.7 (near Palisades Trailhead 
and Picnic Area).  Work at the sites also includes road realignments on both ends of the bridges, 
road intersection realignments, and improvements to the adjacent parking areas. 

For the current week:     Excavation on the new bridge and road relocation near Chisolm 
Campground is in full swing and will continue into august.  Expect fairly heavy truck traffic at 
times as the contractor moves excavated materials around the project site.  

Traffic Issues and Delays:   Expect short traffic delays as trucks are moving soil along the 
project.    Delays should be infrequent and no longer than 5 to 15 minutes.  Expect 
construction traffic on the road at any time.  The contractor is making every effort to 
minimize delays and the public should respect the posted speed limits and give the 
construction equipment the right-of-way when passing. 

HYALITE DAY USE AREA - Pavilion Site & Trail Reconstruction  – Planned work includes site work 
improvements around the Pavilion, reorganizing the trails to the Picnic Area, and making 
improvements to the trails in the vicinity. 

For the current week:     Work is expected to begin this week around the Pavilion with 
preparations to install the replacement trail bridge.  Work is expected to be active in the 
area through August. 

Traffic Issues and Delays:   Part of the Hyalite Day Use parking lot will be barricaded for 
exclusive use by the contractor.  Please respect their need for space, it keeps them operating 
efficiently safely.  For Public Safety, the Pavilion Area will be closed to the public during this 
week.  Please look for alternate recreational activities in the drainage.  The construction site 
will be open to the public to pass through on the weekends.  Since it is an active construction 
site, the user should be careful and respectful when passing through the site.  All Blackmore 
Lake and Peak hikers are highly encouraged to use the Blackmore Trailhead ½ mile north 
along the road. 

SIXMILE CREEK ROAD #348 – Storm and Fire Damage Repairs – Planned work to the road includes 
replacement of the bridge at milepost 1.0 and storm damage repairs between milepost 2.0 (Gold 
Prize Gulch Road) and the private land at milepost 3.5. 

For the current week:     None, work is expected to begin on the slide areas between 
milepost 2.0 and 3.5 by mid-August.  The road will continue be closed to public traffic at the 
junction of the Gold Prize Gulch until the work is completed, expected to be the first part of 
September.  The work on the bridge replacement at milepost 1.0 is expected to begin the 
first part of September and take two weeks to complete. 
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Traffic Issues and Delays:  The road is currently closed to public traffic at the Gold Prize gate 
at milepost 2.0 for Public Safety since the road is narrow and eroded.  Private landowners 
are allowed to pass through the gate to access their lands.  Replacement of the bridge at 
milepost 1.0 will result in a two-week full-traffic closure of the road starting at the Dailey 
Lake County Road. 

 

ASH MOUNTAIN ROAD #6976 – Storm Damage Repairs – Planned work includes repair of a fill-
slope failure at milepost 2.9 and misc. side-road decommissioning above the slide. 

For the current week:     None, work is expected to begin on the slide area by mid to late 
August and is expected to take two weeks to complete. 

Traffic Issues and Delays:  The road is currently closed to public traffic at milepost 2.8 for 
Public Safety and will be reopened for normal use once the work is completed. 

 

OTO RANCH ROAD #348 – In 2013, work on the road included changing the access to the Cedar 
Creek Trailhead and OTO Ranch from the Cedar Creek Road (Hwy 89 mile marker 10.0) to a new 
access at mile marker 9.6.  The work included construction of 1 mile of road from the entrance at 
mile marker 9.6 to the Cedar Creek Trailhead.  Planned work for 2014 includes surfacing the new 
road from the Highway to the Cedar Creek Trailhead and closing the connection to the Cedar Creek 
road. 

For the current week:     None, work is expected to begin on the surfacing and road 
connection by mid-September. 

Traffic Issues and Delays:  Once the work is completed, the public will be directed to the 
new access point with fresh road signing.  Access to the Cedar Creek Trailhead via the Cedar 
Creek road will be closed. 

 

*** WORK AREAS COMPETED AND OPEN TO NORMAL TRAFFIC USES *** 

MILL CREEK and DUTCH ROADS – Storm Damage Repairs (South of Livingston, MT) 

EAST BOULDER CAMPGROUND – Storm Damage Repairs (South of Big Timber, MT) 

MAIN BRIDGER ROAD – Storm Damage Repairs (Southeast of Big Timber, MT) 
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WEST BRIDGER ROAD – Storm Damage Repairs (Southeast of Big Timber, MT) 

DERBY GULCH ROAD – Storm Damage Repairs (Southeast of Big Timber, MT) 

 

 


